# The CHECKLIST

### 12-18 MONTHS

SET YOUR BUDGET VISIT VENUES AND COMPARE

SET YOUR WEDDING DATE DECIDE ON A WEDDING THEME

START RESEARCHING VENDORS PLAN YOUR ENGAGEMENT PARTY

## 12 MONTHS

BOOK VENUE MAKE BRIDESMAIDS AND

WRITE GUESTLIST GROOMSMEN PROPOSALS

START BOOKING VENDORS PICK FLOWER GIRL(S)

PICK MAID OF HONOUR PICK RING BEARER(S)

PICK BEST MAN HIRE AN OFFICIANT

PICK BRIDESMAIDS AND SEND SAVE THE DATES

GROOMSMEN WEDDING DRESS SHOPPING

# 9-11 MONTHS

TRANSPORT VENDOR BOOKED HAIR & MAKEUP BOOKED

FLORIST BOOKED CREATE A WEDDING WEBSITE

PHOTOGRAPHER BOOKED CREATE WEDDING REGISTRY

MUSIC/DJ BOOKED ORDER WEDDING CAKE

CATERERS BOOKED DECIDE ON WEDDING FAVOURS

BEGIDE ON WEBBING PAROLES

VIDEOGRAPHER BOOKED BUY WEDDING DRESS &
OFFICIANT BOOKED ACCESSORIES

HOTELS/ACCOMMODATIONS

# The CHECKLIST

# 6-9 MONTHS

PLAN BACHELOR TRIP

PLAN BACHELORETTE TRIP

BOOK HONEYMOON

WORK ON WEDDING DECOR

SHOP FOR WEDDING RINGS

FINALIZE GUESTLIST

DESIGN INVITATIONS

PICK BRIDESMAID/GROOMSMEN

OUTFITS

# 4-6 MONTHS

SEND WEDDING INVITATIONS

FINALIZE WEDDING MENU

FINALIZE GROOMS ATTIRE

DRESS FITTINGS

BOOK TRIAL HAIR & MAKEUP

PICK WEDDING STATIONARY

PICK WEDDING MUSIC

# 2-3 MONTHS

WRITE PHOTOGRAPHY LIST FOR

PHOTOGRAPHER

**BOOK WEDDING REHEARSAL** 

CREATE A ROUGH DRAFT OF

WEDDING TIMELINE

DRAFT WEDDING SEATING CHART



# 1 MONTH

FINALIZE WEDDING TIMELINE

FINALIZE SEATING CHART

WRITE VOWS

FINAL DRESS FITTING

APPLY FOR MARRIAGE LICENCE

CONFIRM WEDDING TRANSPORT

CONFIRM HOTELS AND

**ACCOMMODATIONS** 

# 1 WEEK

SEND TIMELINE TO ALL VENDORS

SEND TIMELINE TO WEDDING

PARTY

ORGANISE TIPS FOR EACH

**VENDOR** 

PREPARE WEDDING SURVIVAL KIT

STEAM WEDDING DRESS

HAIR CUT & COLOUR

HAVE REHEARSAL DINNER

# 1 DAY

APPOINT BRIDESMAID AND

**GROOMSMEN DUTIES** 

GIVE MAID OF HONOUR VENDOR

**CONTACT DETAILS** 



**ENJOY YOURSELF!** 



